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ESTIMATE RUN 01/18/2006

ESTIMATE SUMMARY 08:34:51

CONTID: C14323         ESTIMATE NO: 0012 PROG 2002

PCN: 14323-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I76, DAHLIA TO US6 PERCENT TIME:

PROJECT NO: IM 0761-188                   

I76, DAHLIA TO US6, RECONSTRUCTION

NAME OF ROAD: I76

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 01/18/2006 DATE TIME STARTED 03/08/2004

10100 DALLAS STREET DATE LET 12/11/2003 DATE WORK BEGAN 03/08/2004

 DATE AWARDED 12/26/2003 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/09/2004 DATE ACCEPTED

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 03/08/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,023,497.70 PARTICIPATING $ $ 11,463.45

AWARD PROJECT AMT: 4,592,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -46.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.55

TIME ALLOW:

ORIG TIME ALLOW:

174 WORK DAYS

WORK DAYS150

94.88%

257,319.56

11,463.45

11,463.45

11,417.07

$

$

$

$

4,766,178.14

0.00

4,766,178.14

2,403.29

4,768,581.43

-15,808.02

0.00

4,752,773.41

0.00

AMOUNT DUE 4,752,773.41 11,417.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,417.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

168.0
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PCN: 14323-BID    ESTIMATE RUN 01/18/2006

PROJECT: IM 0761-188                   ESTIMATE NO: 0012 08:34:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

202-00001  
 

0010 *REMOVAL OF CONCRETE PAVEMENT 39,079.000 39,079.000

SY  0.000 0.00

1.50000 39,079.000 58,618.50

202-00210  
 

0015 *REMOVAL OF ASPHALT MAT 57,442.000 57,442.000

SY  0.000 0.00

1.50000 57,442.000 86,163.00

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 39,995.000 39,995.000

SF  0.000 0.00

1.00000 39,995.000 39,995.00

202-00250  
 

0030 *REMOVAL OF IMPACT ATTENUATOR 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

202-00895  
 

0035 *REMOVAL OF GUARDRAIL TYPE 3 1,462.000 1,462.000

LF  0.000 0.00

2.10000 1,462.000 3,070.20

202-01130  
 

0040 REMOVAL OF GUARDRAIL TYPE 4 700.000 700.000

LF  0.000 0.00

9.60000 700.000 6,720.00

202-01140  
 

0045 *REMOVAL OF END ANCHORAGE 9.000 9.000

EACH 0.000 0.00

156.00000 9.000 1,404.00

202-01300  
 

0050 CLEAN CULVERT 0.000 0.000

EACH 0.000 0.00

1,024.00000 0.000 0.00

202-04002  
 

0055 *SANDBLASTING 17,585.000 17,585.000

SF  0.000 0.00

0.50000 17,585.000 8,792.50

202-05150  
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PCN: 14323-BID    ESTIMATE RUN 01/18/2006

PROJECT: IM 0761-188                   ESTIMATE NO: 0012 08:34:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 22,581.000 22,581.000

CY  0.000 0.00

8.00000 22,581.000 180,648.00

203-00010  
 

0065 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,110.000 6,110.000

CY  0.000 0.00

5.00000 6,110.000 30,550.00

203-00060  
 

0070 PROOF ROLLING 11.500 11.500

HOUR 0.000 0.00

80.00000 11.500 920.00

203-01100  
 

0075 DOZING (LANDSCAPING) 40.000 30.000

HOUR 10.000 1,160.00

116.00000 40.000 4,640.00

203-01555  
 

0080 POTHOLING 16.000 16.000

HOUR 0.000 0.00

150.00000 16.000 2,400.00

203-01597  
 

0085 *TOPSOIL 8,466.000 8,466.000

CY  0.000 0.00

7.00000 8,466.000 59,262.00

207-00205  
 

0090 *EROSION LOG 308.000 228.000

LF  80.000 352.00

4.40000 308.000 1,355.20

208-00005  
 

0095 *EROSION BALES (WEED FREE) 65.000 6.000

EACH 0.000 0.00

11.00000 6.000 66.00

208-00011  
 

0100 *SILT FENCE 6,734.000 6,734.000

LF  0.000 0.00

1.00000 6,734.000 6,734.00

208-00020  
 

0105 *CHECK DAM 11.000 6.000

EACH 0.000 0.00

56.00000 6.000 336.00

208-00040  
 

0110 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

420.00000 1.000 420.00

208-00045  
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PCN: 14323-BID    ESTIMATE RUN 01/18/2006

PROJECT: IM 0761-188                   ESTIMATE NO: 0012 08:34:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STORM DRAIN INLET PROTECTION 3.000 3.000

EACH 0.000 0.00

300.00000 3.000 900.00

208-00050  
 

0120 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

1,080.00000 2.000 2,160.00

208-00070  
 

0125 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

CY  0.000 0.00

19.00000 0.000 0.00

208-00110  
 

0130 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

2,600.00000 1.000 2,600.00

208-00200  
 

0135 RESET GROUND SIGN 3.000 0.000

EACH 3.000 120.00

40.00000 3.000 120.00

210-00810  
 

0140 RESET IMPACT ATTENUATOR 1.000 0.000

EACH 0.000 0.00

3,100.00000 0.000 0.00

210-01300  
 

0145 *MODIFY INLET 1.000 1.000

EACH 0.000 0.00

3,360.00000 1.000 3,360.00

210-04020  
 

0150 *SEEDING (NATIVE) 17.510 15.600

ACRE 1.910 830.85

435.00000 17.510 7,616.85

212-00006  
 

0155 *MULCHING (WEED FREE) 155.000 15.600

ACRE 0.000 0.00

325.00000 15.600 5,070.00

213-00003  
 

0160 *MULCH TACKIFIER 5,093.000 4,680.000

LB  0.000 0.00

1.40000 4,680.000 6,552.00

213-00061  
 

0165 *SOIL BINDER 1.240 1.240

ACRE 0.000 0.00

500.00000 1.240 620.00

213-00100  
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PCN: 14323-BID    ESTIMATE RUN 01/18/2006

PROJECT: IM 0761-188                   ESTIMATE NO: 0012 08:34:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 1.000 2,500.00

2,500.00000 1.000 2,500.00

214-00000  
 

0175 *DECIDUOUS TREE (1 INCH CALIPER) 5.000 5.000

EACH 0.000 0.00

250.00000 5.000 1,250.00

214-00210  
 

0180 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 191.000 191.000

EACH 0.000 0.00

29.00000 191.000 5,539.00

214-00350  
 

0185 *PERENNIALS (2.25 INCH POT) 1,300.000 1,300.000

EACH 0.000 0.00

3.60000 1,300.000 4,680.00

214-00905  
 

0190 *BRUSH LAYER CUTTING 300.000 0.000

EACH 0.000 0.00

4.00000 0.000 0.00

214-01010  
 

0195 *SOIL RETENTION BLANKET (STRAW/COCONUT) 200.000 0.000

SY  0.000 0.00

1.50000 0.000 0.00

216-00041  
 

0200 *HERBICIDE TREATMENT 63,000.000 0.000

SY  0.000 0.00

0.02000 0.000 0.00

217-00000  
 

0205 *AGGREGATE BASE COURSE (CLASS 6) 13,788.000 13,788.000

CY  0.000 0.00

13.00000 13,788.000 179,244.00

304-06007  
 

0210 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 4.000 4.000

TON 0.000 0.00

74.00000 4.000 296.00

403-00720  
 

0215 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 17,011.570 17,011.570

TON 0.000 0.00

28.00000 17,011.570 476,323.96

403-33841  
 

0220 HOT BITUMINOUS PAVEMENT (GRADING S) (125) (PG 76-28) 2,135.480 2,135.480

TON 0.000 0.00

41.00000 2,135.480 87,554.68

403-33971  
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PCN: 14323-BID    ESTIMATE RUN 01/18/2006

PROJECT: IM 0761-188                   ESTIMATE NO: 0012 08:34:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONCRETE PAVEMENT (15 INCH) 78,596.000 76,747.315

SY  0.000 0.00

32.70000 76,747.315 2,509,637.20

412-01500  
 

0225 MATERIAL ALLOWANCE 5/16" X 12" BASKET STAKES 0.000

SY  0.000 0.00

0.17000 0.000 0.00

0225 MATERIAL ALLOWANCE 1 1/2" X 18" EC 10 DOWEL U 0.000

SY  0.000 0.00

2.94000 0.000 0.00

0225 MATERIAL ALLOWANCE 1 1/2" X 18" EC 10 DOWEL U 0.000

SY  0.000 0.00

2.94000 0.000 0.00

0225 MATERIAL ALLOWANCE #6 X30" EC 30" OC CONTRACTI. 0.000

SY  0.000 0.00

1.75000 0.000 0.00

0225 MATERIAL ALLOWANCE #6 X 30" EC TIE BAR 0.000

SY  0.000 0.00

1.10000 0.000 0.00

0225 MATERIAL ALLOWANCE #6 X 30" EC TIE BAR 0.000

SY  0.000 0.00

1.10000 0.000 0.00

0225 MATERIAL ALLOWANCE 1 1/2" X 18" EC @ 12" C-C 0.000

SY  0.000 0.00

3.31000 0.000 0.00

0225 MATERIAL ALLOWANCE #8 X 12" EC DOWELS 0.000

SY  0.000 0.00

1.02000 0.000 0.00

0225 MATERIAL ALLOWANCE STEEL FOR CONC PAVEMENT 1,848.685

SY  0.000 0.00

1.30000 1,848.685 2,403.29

0226 FURN CONC PVMT ADDITIONAL COSTS FOR FAST TRACK 
CONCRETE, CO #3

288.900 288.900

CY  0.000 0.00

15.00000 288.900 4,333.50

412-00000  
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PCN: 14323-BID    ESTIMATE RUN 01/18/2006

PROJECT: IM 0761-188                   ESTIMATE NO: 0012 08:34:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 263.000 263.000

LF  0.000 0.00

33.00000 263.000 8,679.00

603-01185  
 

0235 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 446.000 446.000

LF  0.000 0.00

40.00000 446.000 17,840.00

603-01245  
 

0240 18 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

450.00000 3.000 1,350.00

603-05018  
 

0245 24 INCH REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

470.00000 6.000 2,820.00

603-05024  
 

0250 *VANE GRATE INLET (5 FOOT) 4.000 4.000

EACH 0.000 0.00

2,820.00000 4.000 11,280.00

604-25005  
 

0255 MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

1,410.00000 1.000 1,410.00

604-30005  
 

0260 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 251.000 251.000

LF  0.000 0.00

19.50000 251.000 4,894.50

606-00301  
 

0265 *GUARDRAIL TYPE 7 (STYLE CA) 192.000 192.000

LF  0.000 0.00

45.00000 192.000 8,640.00

606-00710  
 

0270 *GUARDRAIL TYPE 7 (STYLE CC) 12,546.000 12,546.000

LF  0.000 0.00

21.00000 12,546.000 263,466.00

606-00720  
 

0270 MATERIAL ALLOWANCE #5 60' REBARS, REINFORCING STEEL 0.000

LF  0.000 0.00

0.24600 0.000 0.00

0270 MATERIAL ALLOWANCE STEEL FOR GUARDRAIL 0.000

LF  0.000 0.00

1.11000 0.000 0.00
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PCN: 14323-BID    ESTIMATE RUN 01/18/2006

PROJECT: IM 0761-188                   ESTIMATE NO: 0012 08:34:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *GUARDRAIL TYPE 7 (STYLE CE) 20.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

606-00740  
 

0280 *TRANSITION TYPE 3G 3.000 3.000

EACH 0.000 0.00

920.00000 3.000 2,760.00

606-01370  
 

0285 *END ANCHORAGE (FLARED) 5.000 5.000

EACH 0.000 0.00

1,255.00000 5.000 6,275.00

606-02005  
 

0290 *LINE POST 32.000 0.000

EACH 32.000 608.00

19.00000 32.000 608.00

607-00000  
 

0295 *END POST 2.000 0.000

EACH 2.000 280.00

140.00000 2.000 280.00

607-00005  
 

0300 *CORNER AND LINE BRACE POST 5.000 0.000

EACH 5.000 800.00

160.00000 5.000 800.00

607-00010  
 

0305 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 640.000 0.000

LF  640.000 576.00

0.90000 640.000 576.00

607-01100  
 

0310 *FENCE (PLASTIC) 769.000 769.000

LF  0.000 0.00

2.90000 769.000 2,230.10

607-11525  
 

0315 *FENCE (TEMPORARY) 67.000 67.000

LF  0.000 0.00

6.50000 67.000 435.50

607-11580  
 

0320 *FENCE (ANIMAL PROTECTION) 500.000 0.000

LF  0.000 0.00

6.50000 0.000 0.00

607-56001  
 

0325 *10 FOOT GATE 2.000 2.000

EACH 0.000 0.00

180.00000 2.000 360.00

607-60110  
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PCN: 14323-BID    ESTIMATE RUN 01/18/2006

PROJECT: IM 0761-188                   ESTIMATE NO: 0012 08:34:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 DELINEATOR (TYPE I) 40.000 22.000

EACH 0.000 0.00

16.00000 22.000 352.00

612-00001  
 

0335 DELINEATOR (TYPE II) 20.000 7.000

EACH 0.000 0.00

18.00000 7.000 126.00

612-00002  
 

0340 DELINEATOR (TYPE I) (BARRIER) 52.000 52.000

EACH 0.000 0.00

15.00000 52.000 780.00

612-00021  
 

0345 DELINEATOR (TYPE II) (BARRIER) 25.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00022  
 

0350 DELINEATOR (TYPE III) (BARRIER) 5.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00023  
 

0355 *LIGHT STANDARD (TEMPORARY) 8.000 8.000

EACH 0.000 0.00

1,630.00000 8.000 13,040.00

613-50410  
 

0360 SIGN PANEL (CLASS I) 34.000 0.000

SF  34.000 612.00

18.00000 34.000 612.00

614-00011  
 

0365 STEEL SIGN POST (2.5X2.5 INCH TUBING) 7.000 0.000

LF  7.000 98.00

14.00000 7.000 98.00

614-00220  
 

0370 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 22.000 0.000

LF  22.000 418.00

19.00000 22.000 418.00

614-01582  
 

0375 *IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000

EACH 0.000 0.00

31,200.00000 1.000 31,200.00

614-85115  
 

0380 *CONSTRUCTION SURVEYING 1.000 0.950

L S 0.050 1,250.00

25,000.00000 1.000 25,000.00

625-00000  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

626-00000  
 

0390 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 650.00

2,600.00000 1.000 2,600.00

626-01000  
 

0395 *EPOXY PAVEMENT MARKING 357.000 357.000

GAL 0.000 0.00

68.00000 357.000 24,276.00

627-00005  
 

0400 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,000.000 569.000

GAL 25.000 625.00

25.00000 594.000 14,850.00

627-00012  
 

0405 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 4,197.000 2,787.000

SF  0.000 0.00

8.80000 2,787.000 24,525.60

627-03000  
 

0410 *SURVEY MONUMENT (TYPE 2) 1.000 0.000

EACH 1.000 550.00

550.00000 1.000 550.00

629-01002  
 

0415 FLAGGING 2,500.000 1,834.500

HOUR 0.000 0.00

21.00000 1,834.500 38,524.50

630-00000  
 

0420 TRAFFIC CONTROL INSPECTION 130.000 127.000

DAY 0.000 0.00

80.00000 127.000 10,160.00

630-00007  
 

0425 TRAFFIC CONTROL MANAGEMENT 150.000 140.000

DAY 0.000 0.00

370.00000 140.000 51,800.00

630-00012  
 

0430 FLASHING BEACON (PORTABLE) 8.000 7.200

EACH 0.000 0.00

700.00000 7.200 5,040.00

630-80001  
 

0435 BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 2.700

EACH 0.000 0.00

260.00000 2.700 702.00

630-80337  
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NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 16.200

EACH 0.000 0.00

65.00000 16.200 1,053.00

630-80341  
 

0445 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 31.500

EACH 0.000 0.00

80.00000 31.500 2,520.00

630-80342  
 

0450 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 18.000

EACH 0.000 0.00

90.00000 18.000 1,620.00

630-80343  
 

0455 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 501.000 388.800

SF  0.000 0.00

18.00000 388.800 6,998.40

630-80344  
 

0460 PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.000 0.00

4,000.00000 3.600 14,400.00

630-80355  
 

0465 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 1.800

EACH 0.000 0.00

1,500.00000 1.800 2,700.00

630-80358  
 

0470 DRUM CHANNELIZING DEVICE 400.000 247.500

EACH 0.000 0.00

35.00000 247.500 8,662.50

630-80360  
 

0475 CONCRETE BARRIER (TEMPORARY) 16,400.000 9,810.000

LF  0.000 0.00

1.40000 9,810.000 13,734.00

630-80370  
 

0480 TRAFFIC CONE 500.000 180.000

EACH 0.000 0.00

14.00000 180.000 2,520.00

630-80380  
 

0485 *MOBILE PAVEMENT MARKING ZONE 3.000 0.000

DAY 0.000 0.00

500.00000 0.000 0.00

630-80520  
 

0490 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.900

EACH 0.000 0.00

6,500.00000 0.900 5,850.00

630-85010  
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0494 F/A DRAINAGE IMPROVEMENT 21,710.410 21,710.410

F A 0.000 0.00

1.00000 21,710.410 21,710.41

700-70530  
 

0495 F/A MINOR CONTRACT REVISIONS 40,833.750 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0500 F/A CONCRETE PAVEMENT INCENTIVE 116,282.000 116,281.390

F A 0.000 0.00

1.00000 116,281.390 116,281.39

700-70013  
 

0505 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

HOUR 33.600 33.60

1.00000 33.600 33.60

700-70021  
 

0510 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0515 F/A DEWATERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0520 F/A ROADWAY SMOOTHNESS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0525 F/A FIELD COMMUNICATIONS 500.000 500.000

F A 0.000 0.00

1.00000 500.000 500.00

700-70035  
 

0530 F/A OBTAIN POWER FROM XCEL ENERGY 1,500.000 1,500.000

F A 0.000 0.00

1.00000 1,500.000 1,500.00

700-70074  
 

0535 F/A REPAIR 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70130  
 

0540 F/A EROSION CONTROL 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0541 ADDED ITEM (LUMP SUM)/ ADDITIONAL DOWEL BAR BASKETS 
FOR SHOULDERS ON I76

1.000 1.000

L S 0.000 0.00

47,776.25000 1.000 47,776.25

900-00014  
 

0542 ADDED ITEM (DAY)/ INCENTIVE PAYMENT FOR EARLY 
COMPLETION. CO # 5

6.000 6.000

DAY 0.000 0.00

4,500.00000 6.000 27,000.00

900-00005  
 

0543 ADDED ITEM (LUMP SUM)/ MEDIAN WORK TO ELIMINATE SHARP 
SIDE SLOPES IN THE MEDIAN.

1.000 1.000

L S 0.000 0.00

26,454.00000 1.000 26,454.00

900-00014  
 

CAT 0200 $11,463.45 4,696,326.63CURRENT AMT 4,944,076.90 $$

CAT NO0300 E-17-HB 

0550 REMOVAL OF CURB 25.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

202-00201  
 

0555 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 14.000 0.000

SY  0.000 0.00

160.00000 0.000 0.00

202-00503  
 

0560 *REMOVAL OF GUARDRAIL TYPE 3 163.000 163.000

LF  0.000 0.00

2.10000 163.000 342.30

202-01130  
 

0565 *MODIFY STRUCTURE 10.000 10.000

EACH 0.000 0.00

455.00000 10.000 4,550.00

210-04025  
 

0570 CONCRETE (PATCHING) 126.000 49.000

SF  0.000 0.00

38.00000 49.000 1,862.00

601-06150  
 

0575 *REINFORCING (FIBER REINFORCED POLYMER)(SURFACE) 13.000 13.000

MKFT 0.000 0.00

2,240.00000 13.000 29,120.00

602-00030  
 

0580 GUARDRAIL TYPE 7 (SPECIAL) 25.000 25.000

LF  0.000 0.00

110.00000 25.000 2,750.00

606-00705  
 



CONTID: C14323         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 14323-BID    ESTIMATE RUN 01/18/2006

PROJECT: IM 0761-188                   ESTIMATE NO: 0012 08:34:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 E-17-HB 

0585 *TRANSITION TYPE 3G 2.000 2.000

EACH 0.000 0.00

920.00000 2.000 1,840.00

606-01370  
 

0590 *TRANSITION TYPE 3H 2.000 2.000

EACH 0.000 0.00

465.00000 2.000 930.00

606-01380  
 

0595 *END ANCHORAGE (FLARED) 1.000 1.000

EACH 0.000 0.00

1,255.00000 1.000 1,255.00

606-02005  
 

CAT 0300 $0.00 42,649.30CURRENT AMT 48,215.30 $$

CAT NO0301 E-17-HC 

0600 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 10.000 0.000

SY  0.000 0.00

160.00000 0.000 0.00

202-00503  
 

0605 *REMOVAL OF END ANCHORAGE 3.000 3.000

EACH 0.000 0.00

156.00000 3.000 468.00

202-01300  
 

0610 CONCRETE (PATCHING) 155.000 155.000

SF  0.000 0.00

38.00000 155.000 5,890.00

601-06150  
 

0615 *REINFORCING (FIBER REINFORCED POLYMER)(SURFACE) 3.000 3.000

MKFT 0.000 0.00

2,240.00000 3.000 6,720.00

602-00030  
 

0620 *END ANCHORAGE (FLARED) 5.000 5.000

EACH 0.000 0.00

1,255.00000 5.000 6,275.00

606-02005  
 

CAT 0301 $0.00 19,353.00CURRENT AMT 20,953.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0625 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,922.50000 1.000 5,922.50

620-00002  
 

0630 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

620-00012  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0635 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

730.00000 1.000 730.00

620-00020  
 

CAT 0400 $0.00 10,252.50CURRENT AMT 10,252.50 $$

PROJECT TOTAL 11,463.45 $ 4,768,581.43CURRENT AMT 5,023,497.70 $$


